



FY 2023 County Rebuild Alabama Annual Report

Pike County



| Map Index | Project No. | Road Name/ Number | Begin | | End | | Project Details | | | | Amount of Rebuild Alabama Funding Expended in Current Fiscal Year | Method in Which Rebuild Funds were Utilized | | | Percent Complete | Original CTP (Yes or No) | CRAF or FAEF | CRAF Amount | FAEF Amount | | | |
|--|---|-------------------|---|-----------|----------|-----------|--------------------------|----------------------------|------------------------|---|---|---|--|---|------------------|--------------------------|--------------|---------------------------|--------------|--------|--------------|--------------|
| | | | Lat. | Long. | Lat. | Long. | Road Improvement Project | Bridge Improvement Project | Project Length (miles) | Description of Work | | Amount Expended Utilizing Competitive Bid Contracts | Amount Expended Utilizing Public Works Contracts | Amount Expended Exempt from Competitive and/or Public Works Contracts | | | | | | | | |
| Beginning Balance | | | | | | | | | | | | | | | | | | \$88,757.96 | \$5.08 | | | |
| Annual Revenue Received by County | | | | | | | | | | | | | | | | | | | | | \$900,540.33 | \$393,392.22 |
| Rebuild Funds Received from Municipalities through MOUs | | | | | | | | | | | | | | | | | | | | | | |
| 1 | RA-PCP 55-13-19 THROUGH RA-PCP 55-06-20 | VARIOUS | N/A | N/A | N/A | N/A | X | | | | WARRANT P&I PAYMENTS FOR FY 2020 and FY 2021 RESURFACING PROJECTS | \$393,936.48 | \$0.00 | \$393,936.48 | \$0.00 | 10 | Yes | CRAF | \$393,936.48 | | | |
| 2 | RA-PCP 55-14-21 | 4421 | 31.6749° | -85.7646° | 31.7179° | -85.8106° | X | | 4.60 | SURFACE TREATMENT & TRAFFIC STRIPING FROM CR 4423 TO LEE ST. | \$42,883.57 | \$0.00 | \$42,883.57 | \$0.00 | 100 | Yes | CRAF | \$42,883.57 | | | | |
| 3 | RA-PCP 55-15-21 | 2227 | 31.7753° | -85.9784° | 31.7856° | -85.9812° | X | | 0.70 | RESURFACING & TRAFFIC STRIPING FROM KW RD. TO CR 2290 | \$39,569.87 | \$0.00 | \$39,569.87 | \$0.00 | 100 | Yes | CRAF | \$39,569.87 | | | | |
| 4 | RA-PCP 55-16-21 | 5509 | 31.8255° | -85.9127° | 31.8224° | -85.8571° | X | | 3.40 | RESURFACING & TRAFFIC STRIPING FROM GRACE RD. TO US 29 | \$70,267.16 | \$0.00 | \$70,267.16 | \$0.00 | 100 | Yes | CRAF | \$70,267.16 | | | | |
| 5 | RA-PCP 55-05-22 | 2201/2305 | 31.7229° | -86.1183° | 31.7153° | -86.1474° | X | | 1.80 | RESURFACING & TRAFFIC STRIPING FROM CR243 TO GRENSHAW CO LINE | \$100,000.00 | \$0.00 | \$100,000.00 | \$0.00 | 92 | Yes | CRAF | \$100,000.00 | | | | |
| 6 | RA-PCP 55-06-22 | 7755 | 31.8400° | -85.9235° | 31.8879° | -85.8805° | X | | 5.20 | RESURFACING & TRAFFIC STRIPING FROM US29 TO CR7737 | \$255,339.09 | \$0.00 | \$255,339.09 | \$0.00 | 96 | Yes | CRAF | \$255,339.09 | | | | |
| 7 | RA-PCP 55-06-22 | 7755 | 31.8400° | -85.9235° | 31.8879° | -85.8805° | X | | 5.20 | RESURFACING & TRAFFIC STRIPING FROM US29 TO CR7737 | \$393,397.00 | \$0.00 | \$393,397.00 | \$0.00 | 100 | Yes | FAEF | | \$393,397.00 | | | |
| 8 | | | | | | | | | | | | | | | | | | | | | | |
| 9 | | | | | | | | | | | | | | | | | | | | | | |
| 10 | | | | | | | | | | | | | | | | | | | | | | |
| 22 | | | | | | | | | | | | | | | | | | | | | | |
| 23 | | | | | | | | | | | | | | | | | | | | | | |
| 24 | | | | | | | | | | | | | | | | | | | | | | |
| Note: Only Rebuild Alabama Funds are intended to be reported | | | Total Miles Addressed this Fiscal Year (Total Mileage Does Not Include Bridge Projects) | | | | | | 20.90 | Total Rebuild Funds Expended this Fiscal Year | \$1,295,393.17 | \$0.00 | \$1,295,393.17 | \$0.00 | | | | Total CRAF/FAEF Remaining | \$87,302.12 | \$0.30 | | |
| Percent of Rebuild Funds Expended in Compliance with Section 7c(2)(d) on the Rebuild Alabama Act | | | | | | | | | | | 100% | | | | | | | | | | | |

Remarks

- Map Index No.1: Repayment of two Rebuild Alabama Gasoline Anticipation Warrants From FY2020.
- Map Index No.2 - 4: Projects were let together in one contract in FY 21-22, but completed in FY22-23.
- Map Index No.5- 7: Projects were let together in one contract in FY 22-23. To be completed FY23-24.